
UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604264N/Aircrew Systems Development

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 15.915 7.524 8.765 8.032 3.662 2.608 2.733 2.729
 
W0606 Aircrew Systems Development 8.344 6.547 8.765 8.032 3.662 2.608 2.733 2.729
 
W2877 Joint Helmet Mounted Cueing System 2.412
 
W2879 SIIIS Ejection Program 0.977 0.977

W9061 Intensifier Tube Advanced Development 4.182
 
 

 

 
 
 

 

  R-1 SHOPPING LIST - Item No. 101

U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Aircrew Systems Development program provides engineering and manufacturing development (EMD) of Aviation Life Support Systems to protect aircrews

from current and future threats including: directed energy weapons, chemical/biological/radiological agents/fallout, ballistic projectiles, temperature extremes, heat/fire,
low concentration oxygen environments, high dynamic forces during emergency egress, and high "G" forces. The program also provides development for the following
capabilities: head protection, in flight restraint and stability emergency egress and descent, escape and evasion, survival and rescue, crash protection, and
anthropometric sizing for small aircrew. Acquisition initiatives include: competition, the application of streamlining initiatives, use of non-developmental items (NDI),
joint and tri-service developments, and the pursuit of NATO/allied cooperative ventures, which expedite introduction of new products into Navy and Marine Corps fixed
and rotary wing aircraft, reduce costs, and promote commonality.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 8.344 6.547 8.765 8.032 3.662 2.608 2.733 2.729
 
RDT&E Articles Qty     

 

  R-1 SHOPPING LIST - Item No. 101

                  

U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
              (U) SUBPROJECTS:

- (U) ESCAPE AND CRASH SAFETY: Navy Aircrew Common Ejection Seat Pre-Planned Product Improvement (NACES P3I), Advanced Crashworthy Aircrew Survival
Systems (ACASS), Joint Cockpit Air Bag System (JCABS), Crashworthy Troop Seats (CWTS), Escape System Injury Reduction Program (ESIRP) for aircrew using helmet mounted
systems and small occupants (formerly NON-NACES and Small Occupant Escape System).           

- (U) LIFE SUPPORT/THREAT PROTECTION: Extreme Cold Weather Improvement Program/State of the Art Survival Items (ECWIP/SOASI), Personal Protective Apparel
(PPA) formerly AMELIA, Aircrew Accommodation Expansion Program (AAEP), Aviation Oxygen Systems (AOS), Aircrew Exposure Protection Systems (AEPS) formerly Aircrew
Cooling/Advanced Integrated Life Support Systems (AILSS), Liquid Oxygen to ON-Board Oxygen Generating System (LTO), Common Smoke Mask (CSM), Joint Protective Air Crew
Ensemble (JPACE), Combat Survivor Evader Locater (CSEL), and Mobile Aircrew Restraint System (MARS)/Tri-Service Safety Harness (TSSH).                                         

- (U) HELMET, VISION AND DISPLAYS: Night Vision Systems (NVS), Joint Helmet Mounted Cueing System (JHMCS), Integrated Day/Night All Weather Helmet (IDNAWH),
Wide Field of View (WFOV) Night Vision Goggle (formerly Panoramic Night Vision Goggle (PNVG), JHMCS Night Attack, Agile Frequency Laser Eye Protection, and Laser Eye
Protection Improvement Program  (LEPIP), Joint Aircrew Laser Eye Protection Visor (JALEPV).
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.852 2.416 2.791 1.670
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.330 1.541 2.866 3.743
RDT&E Articles Quantity   

 

  R-1 SHOPPING LIST - Item No. 101

FY 2002 - NACES P3I:  Continued aircraft (A/C) platform installation of phase I technologies.  Initiated retrofit ECP for JHMCS provisions.  Finalized phase II injury risk reduction trade study 
and established pricing for candidate modifications.  Completed qualification tests (DT) and delivered first production units of selected phase II candidate modifications.  AV-8B:  Completed 
system and qualification testing (DT) and commenced A/C platform installation of performance improvements.  Completed CDR and testing of Electronic Airspeed Altitude Sensor (EAAS).  
CWTS:  Delivered initial production quantities of H-1 system and completed on aircraft integration assessments.  Continued preliminary design on H-3 and H-46.  ESIRP:  Purchased long 
lead DT test hardware and prototype design fabrication.  Completed SRD and PDR.  FY 2003 - NACES P3I:  Continue A/C platform installation of phase I technologies.  Begin retrofit of 
JHMCS provisions.  Initiate system design interface and system demonstration testing (DT) on selected phase II injury risk reduction candidate technology improvements.  Continue 
production incorporation of selected phase II candidate modifications.  AV-8B:  Continue A/C platform installation of performance improvements and begin EAAS installation.  CWTS:  
Implement design weight changes for H-1 and conduct delta demonstration testing (DT).  Complete H-3/H-46 design efforts and incorporate ECP's.  ESIRP:  Conduct system level risk 
reduction demonstration (DT).  Conduct component qualification (component DT) on selected stability and restraint candidate system technologies.  Conduct CDR.  FY 2004 - NACES P3I:  
Complete aircraft platform installation of phase I technologies.  Complete design interface and system demonstration testing (DT) of selected phase II technologies and begin qualification 
efforts.  AV-8B:  Complete A/C platform installations of performance improvements and EAAS.  Complete component qualification testing (DT) of restraint upgrades.  CWTS:  Commence 
installation of H-1 crashworthy seats.  Conduct seat integration and demonstration testing (DT) for H-3/H-46 designs.  ESIRP:  Conduct system level qualification testing (DT) on select 
stability and restraint candidate system technologies.  Commence preparation of platform ECP's.  FY 2005 - NACES P3I:  Complete system qualification testing and commence A/C 
incorporation of select phase II technologies.  AV-8B:  Complete ECP's and begin incorporation of restraint improvements.  CWTS:  Complete qualification (DT) of H-3/H-46 designs.  ESIRP:  
Complete platform ECP's and begin aircraft introduction of stability and restraint candidate technologies.

FY 2002 - ECWIP/SOASI:  Continued evaluations and authorizations of state of the art survival items to include research of SOASI specific to Fleet for military hostile operations.  PPA:  
Initiated DT IIA and preliminary NTAB fleet assessment of potential multi-climate protection system.  AAEP:  Completed mapping of all USN/USMC pilot crew stations.  Published 
NAVAIRINST 3710.9C.  Drafted technical report with anthropometric restriction codes on all aircraft.  AEPS/AILSS:  Completed testing initiated in FY-01.  Developed warfare analysis of 
requirements.  Drafted ORD.  LOX TO OBOGS (LTO):  Continued acquisition planning for replacement of Liquid Oxygen System with OBOGS for Naval Aircraft; prepared program 
documentation to include Systems Requirements Document (SRD) Program Development Plan, EA-6B integration study, prepared OBOGS performance spec, altitude lab preparation, 
conducted dynamic consumption test.  CSM/AOS:  Prepared sources sought and conducted market research.  Performed feasibility analysis on Solid State Oxygen Monitor (SSOM) 
improvement alternatives.  TSSH/MARS:  Performed modeling studies to identify crashworthy mounting locations in aircraft cabin.  Conducted HH-60H aircraft ground assessment to define 
operational mission requirements and to identify feasible mounting locations.  Performed initial structural analysis for candidate mounting locations.  Conducted follow-up aircraft assessments 
for SH-60B/F aircraft.  Developed draft system performance specification.  Prepared Statement of Work (SOW) and solicitation package for H60 series aircraft.  FY 2003 - ECWIP/SOASI:  
Continue evaluations and authorizations of state of the art survival items.  PPA:  Conduct DT IIB testing to evaluate fit, performance and capability, finalize designs and procure systems in 
LRIP quantity for a fleet assessment.  AAEP:  Evaluate additional aircraft seat position (crew seats, flight engineer) in aircraft to equip for accommodation issues.  Continue development of 
detailed cockpit CAD images and establish updated population anthropometric data  collected by Digital Anthropometric Video Imaging Device (DAVID) or whole body scanners.
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.162 2.590 3.108 2.619
RDT&E Articles Quantity   

 

  R-1 SHOPPING LIST - Item No. 101

AEPS/AILSS:  ORD Staffing.  Program Planning.  Prepare Acquisition Plan and Risk Assessment demonstrated technology.  LOX TO OBOGS (LTO):  Conclude integration studies of EA-6B 
aircraft and continue risk reduction and acquisition planning for remaining LOX equipped Naval Aircraft.  CSM/AOS:  Publish sources sought and continue DT of full face smoke masks and 
02 containment devices for Naval fixed wing non-ejection aircraft.  Perform technical evaluation for CSM.  Complete program development plan for all platforms.  TSSH/MARS:  Conduct DT 
on H-60 MARS.  Conduct modeling studies on other USN/USMC platforms.  Prepare/revise system performance specification to accommodate additional platform requirements.  Prepare 
solicitation data package for additional platforms.  FY 2004 - ECWIP/SOASI:  Continue evaluation and authorizations of state of the art survival items.  PPA:  Complete fleet assessment, 
finalize technical data package, begin procurement and fielding of the Multi-Climate Protection System.  AAEP:  Continue evaluating additional aircraft seat positions in aircraft so equipped 
for accommodation issues.  Publish technical reports on accommodation levels in aircraft.  Continue developing detailed cockpit CAD pictures.  Reevaluate aircraft and anthropometric 
restriction codes as modifications to existing aircraft and/or aircrew clothing and equipment occur or as new aircraft are introduced.  AEPS/AILSS:  Continue PDRR, MS B.  Release 
competitive solicitation.  LOX TO OBOGS (LTO):  Conclude integration studies of E-2 aircraft and continue risk reduction and acquisition planning for remaining LOX equipped Naval Aircraft.  
CSM/AOS:  Continue DT of full face smoke masks and 02 containment devices for Naval fixed wing non-ejection aircraft.  TSSH/MARS:  Conduct DT on follow-on USN/USMC platforms.  
Provide upgraded MARS to Joint Service platforms and identify Joint Service requirements.  FY 2005 - ECWIP/SOASI:  Continue evaluations and authorizations of state of the art survival 
items.  PPA:  Continue procurement and fielding of MCP system.  AAEP:  Reevaluate aircraft and anthropometric restriction codes as modifications to existing aircraft and/or aircrew clothing 
and equipment occur, or as new aircraft are introduced.  AEPS/AILSS:  Conduct DT testing.  LOX TO OBOGS (LTO):  Conclude integration studies of F-18 equipped aircraft and continue 
risk reduction for remaining LOX equipped Naval Aircraft.  CSM/AOS:  Conduct initial product demonstrations of full smoke masks and 02 containment devices for Naval fixed wing non-
ejection aircraft.  TSSH/MARS:  Commence DT and prepare ECP. 

FY 2002 - NVS:  Continued to monitor and participate in PNVG Advanced Technology Development.  JHMCS:  Completed F/A-18 E/F DT/OT, LRIP III, reengineered F/A-18 C/D integration, 
JHMCS Night Attack:  Completed studies.  JALEPV:  Received LRIP approval.  FY 2003 - NVS:  Continue to monitor and participate in WFOVNVG (formerly PNVG) testing.  JHMCS:  F/A-18 
E/F Correct OT deficiencies, F/A-18 E/F MS III.  JHMCS Night Attack:  Interface Control Design (CD).  JALEPV:  Start Fleet assessment.  LRIP II.   IDNAWH:  Program Design Review 
(PDR).  FY 2004 - JHMCS P3I Night Attack:  Initiate DT.  JALEPV:  MS III.  LEPIP:  (formerly Laser Spectacle Improvements):  Commence DT.  IDNAWH:  Initiate DT/OT.  FY 2005 - JHMCS 
P3I Night Attack:  Initiate OT.  IDNAWH:  Continue DT/OT.  NVS:  WFOVNVG testing.  Agile Frequency Laser PDR.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 7.649 6.695 8.679 7.404
Current BES/Presidents Budget: 8.344 6.547 8.765 8.032
Total Adjustments 0.695 -0.148 0.086 0.628

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.039
Congressional rescissions -0.016
SBIR/STTR Transfer -0.041
Economic Assumptions -0.024 -0.109 -0.255 -0.210
Reprogrammings 0.776   
Other Navy/OSD Adjustments 0.341 0.838
Subtotal 0.695 -0.148 0.086 0.628

(U) Schedule:

(U) Technical:

 

  R-1 SHOPPING LIST - Item No. 101

Not Applicable. 

 FY 03 - CWTS H-1 has been delayed from FY 2001 to FY 2003 in order to perform a weight reduction design change and delta DT to complete the effort.  FY 04 - JHMCS P3I program 
commencement was delayed from FY 2003 to FY 2004 since the delay in the start of operational testing slipped MS III.  FY 04 - JALEPV MS III slipped from FY 2003 to FY 2004 due to the 
revised MS III schedule based on deficiencies being addressed and availability of funding.
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UNCLASSIFIED

CLASSIFICATION:  

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

Aviation Life Support - OPN 424400 25.818 18.183 27.749 27.351 53.617 26.318 26.722 27.207
Aviation Life Support Mods - APN 057500 0 0.493 6.358 4.882 8.369 23.588 21.524 10.718
 

(U) E. ACQUISITION STRATEGY: 

(U) F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 101

Commercial Off-The-Shelf (COTS)/NDI where possible, cost plus award fee contracts.  Cost as an Independent Variable.  Majority of programs non-ACAT programs with no specific acquisition 
strategies.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering WX/RX NAWCAD, PAX RIVER, MD 38.485 2.687 Various 4.793 Various 4.887 Various Continuing Continuing

Systems Engineering WX/RX NAWCWD,CHINA LAKE,CA 3.826 0.731 Various 0.764 Various 0.377 Various Continuing Continuing

Systems Engineering WX/RX NSWC, INDIAN HEAD, MD 0.425 0.264 Various 0.340 Various 0.180 Various Continuing Continuing

Systems Engineering WX/RX NADEP, CHERRY PT, NC 0.180 Various 0.115 Various 0.090 Various Continuing Continuing

Systems Engineering WX/RX NAWCAD, LAKEHURST,NJ 0.071 Various 0.073 Various 0.073 Various Continuing Continuing

Ancillary Hardware Development TBD NAVAIR 1.150 Various 1.250 Various 0.603 Various Continuing Continuing

 

 

 

 

Award Fees

  Subtotal Product Development 42.736 5.083 7.335 6.210 Continuing Continuing

Integrated Logistics Support WX/RX NAWCAD,  PAX RIVER, MD 16.785 0.304 Various 0.500 Various 0.460 Various Continuing Continuing

Integrated Logistics Support WX/RX NSWC, CRANE. IN 0.200 Various 0.250 Various 0.200 Various Continuing Continuing

Studies & Analyses WX/RX NAWCAD,  PAX RIVER, MD 0.300 Various 0.300

 

 

 

 

Award Fees

  Subtotal Support 16.785 0.804 0.750 0.660 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 101

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX/RX NAWCAD, PAX RIVER, MD 35.880 0.450 Various 0.492 Various 0.182 Various Continuing Continuing

Developmental Test & Evaluation WX/RX NADEP, CHERRY PT., NC 0.221 0.090 Various 0.075 Various 0.230 Various Continuing Continuing

Developmental Test & Evaluation WX/RX NSWC, INDIAN HEAD, MD 0.120 Various 0.113 Various 0.150 Various Continuing Continuing

Operational Test & Evaluation WX/RX COMOPTEVFOR, Norfolk 0.600 Various Continuing Continuing

 

 

Award Fees

  Subtotal T&E 36.101 0.660 0.680 1.162 Continuing Continuing

SBIR Assessment 0.041 0.041

 

 

 

 

 

  Subtotal Management 0.041 0.000 0.000 0.000 0.000 0.041

Total Cost 95.663 6.547 8.765 8.032 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 101

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

LOX TO OBOGS
CWTS
MARS
PPA 
JALEPV
ESIRP PDR CDR
JHMCS P3I NIGHT

Test & Evaluation
Milestones

 CWTS TO COMPLETE, TBD
 JALEPV
 MARS
 PPA
 NACES II P3I
JHMCS P3I NIGHT
WFOV NVG NIGHT
ESIRP

Production Milestones

PPA 
MARS  
JALEPV LRIP 1 LRIP II
JHMCS LRIP III FRP

Deliveries
 

  R-1 SHOPPING LIST - Item No. 101
 

2002 2003 2004 2005 2006 2007 2008 2009

 DT/OT 

LRIP

 DT/OT 

DT/OT
DT/OT
DT

DT

DT OT

LRIP
FRP

OT

MS B
H-3, H-46 TBD

MS B
H-60 SOW/SPEC FOLLOW-ON PLATFORM SOW/SPEC JOINT SERVICE SOW/SPEC

TBDMS III
PDR CDR

    

PDR CDR

DT/OT
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

LOX TO OBOGS MSB 2Q

MARS SPECS - H-60, PLATFORMS, LRIP, JOINT 3Q 3Q 4Q 3Q

PPA - MSB, PDR&LRIP, CDR 2Q 2Q 2Q

JALEPV -DT&OT, MSIII&FRP 4Q 2Q 

ESIRP - PDR &  DT/OT CDR 4Q 3Q

JHMCS - LRIP III, FRP 1Q 1Q

JHMCS P3I NIGHT - PDR, CDR, DT, OT 3Q 3Q 4Q 3Q

CWTS - DT 4Q

WFOV NVG NIGHT - DT, OT 4Q 3Q

  R-1 SHOPPING LIST - Item No. 101

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604264N/Aircrew Systems Development W2879/SIIIS Ejection Program

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 0.977 0.977       
 
     

 

  R-1 SHOPPING LIST - Item No. 101

                  

(U(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The FY 2002 funding is needed to improve ejection seat performance, increase crashworthy protection, and reduce risk of injury to ejecting aircrew. This improvement is

needed due to the introduction of newer technologies to enhance war fighting capabilities through the use of additional aircrew attached information systems (i.e. Helmet Mounted
Displays), and more man-mounted equipment. This effort will help mitigate the increased physiological loading imparted to the aircrew as a result of these newer technologies, and
still maintain current risk of injury envelope and protection. Funds will be used to reduce physiological loads by developing modular devices that can be used to improve stability and
restraint of the SIIIS Ejection Seat.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W2879/SIIIS Ejection Program

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.977 0.977   
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost     
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost     
RDT&E Articles Quantity    

 

  R-1 SHOPPING LIST - Item No. 101

FY 2002:  Initiated development of restraint improvements and identify integration risks.  Contract Award November 2002.  FY 2003:  Continue to develop restraint improvements and identify 
integration risks.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W2879/SIIIS Ejection Program

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.991 0.000 0.000 0.000
Current BES/Presidents Budget: 0.977 0.977 0.000 0.000
Total Adjustments -0.014 0.977 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.006
Congressional rescissions -0.002
SBIR/STTR Transfer -0.013
Economic Assumptions -0.003 -0.017
Reprogrammings 0.004
Other Navy/OSD Adjustments 1.000
Congressional increases
Subtotal -0.014 0.977 0.000 0.000

(U) Schedule:

(U) Technical:

 

  R-1 SHOPPING LIST - Item No. 101

Not Applicable.

Not Applicable
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